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STATE OF ILLINOIS
ILLINOIS COMMERCE COMMISSION

CITY OF WEST CHICAGO, ILLINOIS,

Petitioner,
V.

)
)
)
)
)

UNION PACIFIC RAILROAD )
COMPANY, ) No. T-01-0027

and )

)

)

)

)

)

ILLINOIS DEPARTMENT OF
TRANSPORTATION,

Respondents.

THIRD SUPPLEMENT TO PETITION FOR PERMISSION TO OPEN A GRADE
CROSSING OF A PUBLIC HIGHWAY WITH
RAILROAD TRACKS AND FOR ALLOCATION
OF THE COSTS OF CONSTRUCTION OF
THE CROSSING AND CROSSING PROTECTION DEVICES

THE CITY OF WEST CHICAGO, ILLINOIS (“City”} hereby files this third Supplement
to a Petition that it filed in this matter on April 3, 2001.

The City’s Petition resulted in a Commission Order entered on September 12, 2001
requiring and directing the City to proceed with the construction of the extension of Atlantic
Drive over the spur track of the Union Pacific Railroad Company to connect with Woodland
Avenue in the City of West Chicago, Du Page County, Illinois. Such order was made subject to

a number of conditions.

In a Supplement to that Petition filed at the Commission on July 11, 2002, the City

requested that the completion date in the 12™ ordering paragraph of the Commission order
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entered on September 12, 2001 be extended by one year, to September 12, 2003. It does not
appear that the Commission acted on that request.

In a second Supplement to that Petition filed at the Commission on August 12, 2003, the
City requested that the completion date in the 12" Ordering paragraph of the Commission order
entered on September 12, 2001 be extended to September 12, 2004. It does not appear that the
Commission acted on that request.

As here pertinent, the 12" ordering paragraph on page 4 of the Commission order
provides as follows:

IT IS FURTHER ORDERED that the Railroad and the City are hereby

required and directed to proceed immediately in performing the work required of

them and shall complete these respective improvements within twelve months of

the date of this Order.

This third Supplement is filed to seek an additional one-year extension of the completion
date provided in that order. If this third Supplement were to be granted, the improvements
covered by the order would be required to be completed within forty-eight months of the date of
the order; that is, by September 12, 2005.

This third Supplement is necessitated and justified as a result of an unanticipated delay in

construction occasioned by drainage problems encountered in the area of the proposed

improvements. Those drainage probiems must be resolved before construction of the

improvements can begin.




WHEREFORE, the City respectfully requests that the completion date in the 12" ordering
paragraph of the Commission order entered September 12, 2001 be extended by an additional
one year, to September 12, 2005.

Respectfully submitted,

CITY OF WEST CHICAGO, ILLINOIS
475 Main Street

P.O. Box 488

West Chicago, IL 60185

Petitioner
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PATRICK BOND THOMAS F. McFARLAND
BOND, MORK & DICKSON THOMAS F. McFARLAND, P.C.
203 East Liberty Street 208 South LaSalle Street
Wheaton, IL. 60187 Suite 1890

(630) 6811000 : Chicago, IL 60606-1194

(312) 236-0204

Attornevs for Petitioner

Date Filed: August 5, 2004




CERTIFICATE OF SERVICE

[ hereby certify that on August 4, 2004, [ served a copy of the foregoing Third

Mack H. Shumate, Jr., Attorney
Union Pacific Railroad Company
101 North Wacker Drive, Suite 1920
Chicago, IL 60606

Tom Zapler

Government Affairs

Union Pacific Railroad Company
101 North Wacker Drive, Suite 1910
Chicago, IL. 60606

James Slifer, Director

Director, Division of Highways
Illinois Department of Transportation
2300 South Dirksen Parkway
Springfield, IL 62764

Supplement to Petition by first-class, U.S. mail on all parties of record as follows:

Bob Berry

Railroad Section

Hlinois Commerce Commission
527 East Capitol

Springfield, IL. 62794

Kevin Sharpe

Director of Processing

Illinois Commerce Commission
527 East Capitol

P.0O. Box 19280

Springfield, IL 62794-9280

June Tate

Hearing Examiner

[llinois Commerce Commission
160 N. LaSalle St., 8" fl.
Chicago, IL 60601
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Thomas F. McFarland




